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Operable Unit No. 1 (881 Hillside) Schedule Extensions 

Mike Rupert 
Project Manager for Operable Unit 1 
EG&G Rocky Flats, Inc. 
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Our latest Operable Unit 1 (881 fillside) request for extension has been granted 
by the Environmental Protection Agency (EPA) and the Colorado Department 
of Public Health and Environment (CDPHE). Rather, the EPA and CDPHE 
granted a 15 working day extension. 

As a result of the 15 day extension, the current Interagency Agreement 
enforceable dates are as follows: 

Current Milestone Miles tone 

Final Corrective Measure StudyFeasibility Study February 13, 1995 
Draft Proposed Plan (PP) February 13, 1995 
Final PP May 18, 1995 
Draft Responsiveness Summary (RS) September 19, 1995 
Final RS December 22, 1995 Draft Corrective Action DecisiodRecord of 

Decision (CADBOD) December 22 1995 
Final CADROD March 29, 1996 
Corrective DesignRemedial Design Work Plan March 29, 1996 

If you have any questions, please contact me at extension 7 199. 

a: 
C. Gesalman, EM-453, HQ 
S. Grace, ER, RFFO 
T. Reeves, SAIC 
A. Primrose, EG&G 

Scott R. Grace 
Pro-ject Manager for Operable Unit 1 
Environmental Restoration 


